

Amnesty International DAO and Human Rights token Proof of Concept

Project Plan – Q2 2025

<https://milestones.projectcatalyst.io/projects/1300018>

Project Overview

This project aims to design, test, and deploy a decentralised governance model and tokenomics framework for a Human Rights DAO. The project will be executed across four key milestones, incorporating best practices from blockchain governance, social impact, and secure smart contract deployment. This document provides a detailed breakdown of tasks, roles, budgets, and dependencies required for milestones in the Cardano Project Catalyst ecosystem.

Roles & Responsibilities

Role	Responsibilities
Project Lead – Gareth Farry	Oversee execution, stakeholder engagement, and risk management.
Blockchain Development manager - Razali	Develop and audit smart contracts, ensure secure deployment.
Tokenomics Analyst – Gareth and Razali	Design and simulate token mechanisms, validate sustainability.
Human Rights Experts – Amnesty Stakeholders	Ensure governance model aligns with social impact goals.
UI/UX Designer – external consultant	Create user-friendly DAO interfaces and voting mechanisms.
Community Manager - Gareth	Facilitate engagement, collect feedback, and drive adoption.
Technical Auditor – external consultant	Conduct smart contract security testing and performance validation.

Milestone 1: Research & Conceptualisation (Month 1-3 April - June)

Goal: Design and document a legally, ethically, and technically rigorous DAO governance and tokenomics framework.

Objectives:

- Conduct in-depth research on decentralised governance models and human rights-focused tokenomics.
- Develop a whitepaper outlining governance models and tokenomics.
- Engage stakeholders for validation and feedback.

Deliverables:

- Comparative analysis of DAO models (with emphasis on human rights alignment)
- Initial governance design aligned with CIP-1694
- Dual-token model proposal integrating utility and governance functions
- Draft whitepaper (v1) and stakeholder feedback round
- Project coordination tools activated (Asana, GitHub, Telegram)

Enhancements:

- Include decentralised identity considerations (ZK-ID, verifiable credentials) from outset
- Cultural and legal pluralism embedded via consults with Global South and Indigenous allies

Budget Estimate:

- Research & analysis: 25,000
- Stakeholder engagement: 10,000
- Documentation & publishing: 5,000
- Total: **ADA 40,000**

Milestone 2: Tokenomics Modelling & Simulation (Month 4-6 July-Sept)

Goal: Validate the sustainability, fairness, and security of the token system.

Objectives:

- Develop and test a robust tokenomics model.
- Conduct simulations of token issuance, staking, and governance mechanisms.
- Validate sustainability and compliance with regulatory frameworks.

Deliverables:

- Simulation of staking, governance rewards, and inflation scenarios
- Token supply modelling for rights-based actions (e.g. petitions, campaigns, protests)
- Security audit of token mechanics
- Tokenomics report (or Whitepaper addendum): integration of results, updated diagrams, simulation outputs

Enhancements:

- Consider universal design for economic access (avoiding crypto-native assumptions)
- Introduce antifragility principles in reward logic (e.g. resilience to manipulation or token hoarding)

Budget Estimate:

- Simulation & development: 20,000
- Security & auditing: 10,000
- Compliance assessment: 10,000
- Total: **ADA 40,000**

Milestone 3: MVP DAO Development & Testing (Month 7-8 Oct-Nov)

Goal: Build a functioning MVP with participatory mechanisms and test in real-world conditions.

Objectives:

- Build an MVP of the DAO with governance and token mechanics.
- Conduct real-world user testing and iterate on feedback.

Deliverables:

- Core smart contracts for DAO operation deployed on testnet

- Front-end UI for DAO participation (aligned with clarity, accessibility and privacy best practices)
- Test group (including Amnesty staff and youth advocates) onboarded and feedback captured
- Public GitHub repo of contract code, licenses, and version history
- MVP architecture integrated with CIP-1694 & zk-ID modules

Enhancements:

- A/B testing of different UX flows with marginalised users
- Human-in-the-loop design validation with on-the-ground organisers

Budget Estimate:

- Development & design: 10,000
- Testing & iteration: 25,000
- Community engagement: 5,000
- Total: **ADA 45,000**

Final Milestone: Project Close-Out & Evaluation (Month 9 - December)

Goal: Validate outputs and transition to next funding phase or community governance.

Objectives:

- Evaluate the DAO MVP and gather feedback.
- Publish final reports and project documentation.
- Share findings with the Catalyst and Amnesty communities.

Deliverables:

- Evaluation report: outcomes, risks, learnings
- Revised whitepaper (v3) and implementation recommendation
- Testimonials from pilot participants and expert reviewers
- Publishing to Catalyst, GitHub, and relevant networks
- AMA or Town Hall with Catalyst and Amnesty stakeholders

Enhancements:

- Design a modular "Governance Kit" that can be localised and remixed by allied groups
- Begin documentation for DAO-as-a-Service pathway (future milestone)

Budget Estimate:

- Reporting, closing video & documentation: 20,000
- Community dissemination: 5,000
- Total: **ADA 25,000**

Risk Management & Contingencies

Risk	Mitigation Strategy TBC (post project)
Regulatory uncertainty	Ongoing legal consultation and compliance assessment (post project)
Technical vulnerabilities	Third-party smart contract audits and stress testing
Low user adoption	Comprehensive community education and engagement strategy
Budget overruns	Monthly financial review and reallocation of resources

Total Project Budget: ADA 150,000

This plan aligns with the expectations of Project Catalyst and aims to set a new benchmark in decentralised governance for social impact.

Roadmap & Developer Handoff 2026:

Phase	Deliverables	Timeline
MVP Pilot	zk-ID, SSO, Right to Protest modules, Clarity UX	Q3-4 2025
Beta	AI integration, cross-chain bridges, multi-campaign engine	Q1 2026
Global	DAO-as-a-Service, localisation, DReps launch, treasury APIs	Q3 2026
Service	Partner adoption, governance templates, advanced analytics	2027+

Cultural and Ethical Resonance:

The Amnesty DAO is more than a digital governance tool; it's a **decolonial experiment in digital sovereignty**. Drawing from the pluriverse — the coexistence of many worlds and many ways of being — this project treats identity, agency, and dissent as sacred grounds for design.

Principles:

- **Plural epistemologies:** Indigenous, feminist, Global South and abolitionist frameworks inform the design, avoiding Western normative dominance.
- **Right to protest encoded:** Governance logic embeds not just process but purpose — the protection and amplification of dissent.
- **Relational ethics:** Acknowledging people not as users but as interdependent beings, whose actions ripple across networks of care.

Total Project Budget:

ADA 150,000

Phase	ADA Allocation	Focus
M1	40,000	Research, whitepaper, stakeholder input
M2	40,000	Simulations, compliance, token testing
M3	45,000	MVP build, front-end, user testing
M4	25,000	Final report, dissemination, evaluation

Create

Home

My tasks

Inbox

Starred

Trusts and Foundat...

Catalyst project

Insights

Reporting

Portfolios

Goals

Teams

AIANZ Team

Fundraising Team

Project Catalyst Ca...

SG Visit October

Browse teams

Projects

SG Visit October 2025

Catalyst project

Trusts and Foundat...

Funding Proposals

60th 'Diamond' Anniver...

2025 C&F Women Right...

Annual Plan 2025

Invite teammates

Search amnesty.org.nz

Catalyst project

Set status

gf 15

Share

Customize

OverviewListBoardTimelineDashboardCalendarWorkflowMessagesFiles

+ Add task

FilterSortGroupOptions

Name	Assignee	Due date	2030 Objec...	
Milestone 1				
Research on Decentralised governance models	gf	17 Apr	Te Tiriti Justice	
Research on human right focused tokenomics	gf	17 Apr	Violent Extremis...	
Whitepaper on DAO governance models for social impact and potentials	gf	17 Apr	Artificial Intellig...	
Project Plan documenting timelines, budgets, and deliverables	gf	17 Apr	Climate Mobility	
Add task...				
Milestone 2				
Develop comprehensive tokenomics model	gf	31 Aug	Te Tiriti Justice	
Tokenomics testing	RS	31 Oct	Violent Extremis...	
Smart contract testing DAO	RS	15 Oct	Artificial Intellig...	
Smart contract testing token	RS	15 Oct	Climate Mobility	
Publish results and code on GitHub repo	RS	1 Dec	Climate Justice	
Add task...				
Milestone 3				
Develop DAO MVP on Cardano	RS	1 Sep	Te Tiriti Justice	
test with core group and provide feedback loop	gf	31 Oct	Violent Extremis...	
Roadmap and feedback reports documented	gf	31 Oct	Artificial Intellig...	
Add task...				

Create

Home

My tasks

Inbox

Starred

Trusts and Foundat...

Catalyst project

Insights

Reporting

Portfolios

Goals

Teams

AIANZ Team

Fundraising Team

Project Catalyst Car...

SG Visit October

Browse teams

Projects

SG Visit October 2025

Catalyst project

Trusts and Foundat...

Funding Proposals

Invite teammates

Search amnesty.org.nz

Catalyst project

Set status

gf 15

Share

Customize

OverviewListBoardTimelineDashboardCalendarWorkflowMessagesFiles

+ Add task

FilterSortGroupOptions

Milestone 1 4

Milestone 2 5

Milestone 3 3

Final Milestone 2

Research on Decentralised governance models

gf 17 Apr

Research on human right focused tokenomics

gf 17 Apr

Whitepaper on DAO governance models for social impact and potentials for token design

gf 17 Apr

Project Plan documenting timelines, budgets, and deliverables

gf 17 Apr

Develop comprehensive tokenomics model

gf 31 Aug

Tokenomics testing

RS 31 Oct

Smart contract testing DAO

RS 15 Oct

Smart contract testing token

RS 15 Oct

Publish results and code on GitHub repo

Develop DAO MVP on Cardano

RS 1 Sep

test with core group and provide feedback loop

gf 31 Oct

Roadmap and feedback reports documented

gf 31 Oct

final closeout report

gf 31 Dec

final closeout video

gf 31 Dec

+ Add task